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Location: 04-SF-80-13.2 / 13.9
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Run date

Time
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Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Daouk, Sami

Diary #: 498 Date: 09-Mar-2012 Friday

Approved Date:

Shift Hours: 03:30 am 02:00 pm Break: 00:30 Over Time: 02:00

Const Calendar Day: 913

Inspection Type: Continuous

Title:

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

Rain

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Cable Hauling

Phil & I had to work on the strands measurements on the main span . We had to measure strands
# 73 & 79 to 85 on the South main span , & we had to measure strands # 83 to 85 on the North main span
.

We started on the North span at 3:50 AM. We were done at 4:20 AM. We started on the South
main span at 4:30 AM. We had to stay on the South main span until the adjustment crews are done with
all strands . We had to measure before & after the adjustments , 3 strands had to be worked on twice . We
were done at 6:50 AM.

After that , we returned to the North main span at 7:00 AM.. Adjusting crews had to adjust strand
# 82 . We were done at 7:20 AM. We left the site at 7:30 AM.

Then , I joined the inspectors on the West loop . David & Abbas were on the site . ABF crews were
working on PWS # 87 .

PWS # 88 was on the North side of the West loop at 9:30 AM. Pablo , & Ryan had to unhook the
strand from the primary hauling frame & hook it on the transfer arm then the secondary haul;ing system .
Crews were done at 8:40 AM. PWS was on the South side at 8:50 AM. It was hooked to the primary
hauling system at 9:15 AM.

After that , crews had to hook the floating arms . They were done at 10:35 AM. on the North &
South sides . & at 10:35 AM. on the center saddle .

# 89 was on the North side at 11:25 AM. Following the same procedures as the previous strands .
Crews were done at 11:55 AM. Check Abbas , David , & Lorain reports for employees names , hours , &
detailed activities .

Bid Item: 067 C-PWS-CBD.06704-0120F4 Install Cable Bands

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 067 C-PWS-SEW.06704-0120F4 Install Cable Shrouds East of W2

AMERICAN BRIDGE/FLUOR, A JV

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

APP RYAN NASHIronworker 0.00 0.00 0.00 0.00

JNM RIGOVERTO GARCIAIronworker 0.00 0.00 0.00 0.00

JNM MICHAEL DRAPERIronworker 0.00 0.00 0.00 0.00

JNM JOSEPH STONEIronworker 0.00 0.00 0.00 0.00
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FOR JERRY KUBALAIronworker 0.00 0.00 0.00 0.00

APP Tony MirandaIronworker 0.00 0.00 0.00 0.00

APP RYAN EVANCHIKIronworker 0.00 0.00 0.00 0.00

FOR JAMES BENNINGHOVEIronworker 0.00 0.00 0.00 0.00

APP PABLO RAMIREZIronworker 0.00 0.00 0.00 0.00

FOR MATTHEW HOLTIronworker 0.00 0.00 0.00 0.00

APP LONNY CANDELARIAIronworker 0.00 0.00 0.00 0.00

Bid Item: 067 C-PWS-SWW.06704-0120F4 Install Cable Shrouds West of W2

AMERICAN BRIDGE/FLUOR, A JV
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